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ESTIMATE RUN 10/30/2008

ESTIMATE SUMMARY 13:38:49

CONTID: C16240         ESTIMATE NO: 0012 PROG 2005

PCN: 16240-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 NO NAME TUNNEL REHAB PERCENT TIME:

PROJECT NO: C0702-273                     

I-70 NO NAME TUNNEL REHAB

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 10/30/2008 DATE TIME STARTED 09/05/2007

P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN

 DATE AWARDED 08/23/2007 DATE TIME STOPPED 10/30/2008

 DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED 10/30/2008

GLENWOOD SPRINGS CO 81601     970/945-2431 DATE NOTICE TO PROCEED 09/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,165,102.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,753,004.00 NON-PARTICIPATING 319,454.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-43,543.87

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.76

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2008 ??:??:??

9/30/2008 ??:??:??

99.97%

810.00

319,454.17

275,910.30

275,910.30

$

$

$

$

8,402.00

3,155,890.01

3,164,292.01

0.01

3,164,292.02

-41,295.06

0.00

3,122,996.96

0.00

AMOUNT DUE 3,122,996.96 275,910.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,910.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

422.0
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PCN: 16240-BID    ESTIMATE RUN 10/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0012 13:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

120,000.00000 1.000 120,000.00

626-00000  
 

0010 *FLAGGING 212.500 184.000

HOUR 28.500 855.00

30.00000 212.500 6,375.00

630-00000  
 

0015 *TRAFFIC CONTROL INSPECTION 258.000 229.000

DAY 29.000 4,350.00

150.00000 258.000 38,700.00

630-00007  
 

0020 *TRAFFIC CONTROL MANAGEMENT 19.000 17.000

DAY 2.000 1,100.00

550.00000 19.000 10,450.00

630-00012  
 

0025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 46.800

EACH 5.200 130.00

25.00000 52.000 1,300.00

630-80342  
 

0030 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

630-80344  
 

0035 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 800.00

4,000.00000 2.000 8,000.00

630-80358  
 

0040 *DRUM CHANNELIZING DEVICE 64.000 43.200

EACH 4.800 168.00

35.00000 48.000 1,680.00

630-80360  
 

0045 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 28.800

EACH 3.200 112.00

35.00000 32.000 1,120.00

630-80364  
 

0050 CONCRETE BARRIER (TEMPORARY) 2,568.000 2,311.200

LF  256.800 6,420.00

25.00000 2,568.000 64,200.00

630-80370  
 

0055 *TRAFFIC CONE 100.000 90.000

EACH 10.000 100.00

10.00000 100.000 1,000.00

630-80380  
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PCN: 16240-BID    ESTIMATE RUN 10/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0012 13:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.200 1,000.00

5,000.00000 2.000 10,000.00

630-85010  
 

0065 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A PARTNERING 1,490.000 1,490.000

F A 0.000 0.00

1.00000 1,490.000 1,490.00

700-70011  
 

0085 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A MCR LI #2 , CONCRETE PATCHING 39,551.190 28,058.550

F A 11,492.640 11,492.64

1.00000 39,551.190 39,551.19

700-70034  
 

0180 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 
MESSAGE PANEL/DAY

6.000 5.000

DAY 1.000 350.00

350.00000 6.000 2,100.00

630-80359  
 

0185 ADDED ITEM (EACH)/ MCR LI #4, SIGN COVERS 6.000 3.000

EACH 3.000 2,160.00

720.00000 6.000 4,320.00

900-00007  
 

0190 ADDED ITEM (EACH)/ MCR LI #5-CONSTRUCTION TRAFFIC SIGN
(SPECIAL)

1.657 1.657

EACH 0.000 0.00

3,578.00000 1.657 5,928.75

900-00007  
 

0195 F/A MCR LI #6, ADDITIONAL WALL CLEANING 27,724.940 27,557.790

F A 167.150 167.15

1.00000 27,724.940 27,724.94

700-70034  
 

0200 ADDED ITEM (EACH)/ MCR LI #7 - TILE TO WALL TRANSITION 2.000 2.000

EACH 0.000 0.00

3,045.00000 2.000 6,090.00

900-00007  
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PCN: 16240-BID    ESTIMATE RUN 10/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0012 13:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 ADDED ITEM (DOLLAR)/ MCR LI 8, DISPOSAL OF UNUSABLE 
BARRIER

979.130 0.000

DOL 979.130 979.13

1.00000 979.130 979.13

900-00006  
 

CAT 0200 $30,183.92 351,009.01CURRENT AMT 351,819.01 $$

CAT NO0300 STRUCTURES 

0090 REMOVAL OF GUARDRAIL TYPE 4 4,542.250 4,502.250

LF  40.000 800.00

20.00000 4,542.250 90,845.00

202-01140  
 

0095 REMOVAL OF GUARDRAIL TYPE 7 90.000 80.000

LF  10.000 200.00

20.00000 90.000 1,800.00

202-01170  
 

0100 REMOVAL OF EXISTING WALL PANELS 1.000 1.000

L S 0.000 0.00

180,000.00000 1.000 180,000.00

202-06520  
 

0105 *CRACK PREPARATION (TYPE 1) 1,703.800 1,703.800

LF  0.000 0.00

150.00000 1,703.800 255,570.00

211-05001  
 

0110 CRACK PREPARATION (TYPE 2) 2,898.700 2,898.700

LF  0.000 0.00

50.00000 2,898.700 144,935.00

211-05002  
 

0115 CRACK PREPARATION (TYPE 3) 429.310 429.310

LF  0.000 0.00

75.00000 429.310 32,198.25

211-05003  
 

0120 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.500 375.00

750.00000 1.000 750.00

250-00010  
 

0125 CONCRETE CLASS B (MISCELLANEOUS) 272.100 0.000

CY  272.100 81,630.00

300.00000 272.100 81,630.00

601-01025  
 

0130 *GLAZED WALL TILE 60,174.390 57,152.980

SF  3,021.410 75,535.25

25.00000 60,174.390 1,504,359.75

601-50000  
 



CONTID: C16240         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16240-BID    ESTIMATE RUN

PROJECT: C0702-273                     ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0130 MATERIAL ALLOWANCE PORTOBELLO TILE 4,141.853

SF  -4,141.853 -12,384.14

2.99000 0.000 0.00

0135 GLAZED WALL TILE (SPARE) 53,712.000 46,565.000

EACH 7,147.000 7,147.00

1.00000 53,712.000 53,712.00

601-50010  
 

0140 WELD REINFORCING STEEL 7,559.000 3,785.000

EACH 3,774.000 7,548.00

2.00000 7,559.000 15,118.00

602-00200  
 

0145 GUARDRAIL TYPE 7 (STYLE CA) 423.700 343.700

LF  80.000 12,000.00

150.00000 423.700 63,555.00

606-00710  
 

0145 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

39.299

LF  -39.300 -503.12

12.80201 -0.001 -0.01

0150 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 3,153.000

LF  1,051.000 89,335.00

85.00000 4,204.000 357,340.00

606-00730  
 

0150 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 
BARRIER

1,051.000

LF  -1,050.999 -13,367.01

12.71838 0.001 0.01

0150 MATERIAL ALLOWANCE GDRAIL TY 7 CD & ACCESSORIES 1,051.000

LF  -1,051.000 -13,818.36

13.14782 0.000 0.00

0150 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 STYLE CD AND 
ACCESSORIES

1,051.002

LF  -1,050.999 -3,471.24

3.30280 0.003 0.01

0155 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,142.000 2,092.000

LF  1,050.000 4,200.00

4.00000 3,142.000 12,568.00

613-01300  
 



CONTID: C16240         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16240-BID    ESTIMATE RUN 10/30/2008

PROJECT: C0702-273                     ESTIMATE NO: 0012 13:38:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0160 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,050.000 0.000

LF  1,050.000 10,500.00

10.00000 1,050.000 10,500.00

613-01800  
 

CAT 0300 $245,726.38 2,804,881.01CURRENT AMT 2,804,881.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,242.00000 1.000 6,242.00

620-00020  
 

0170 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 
SERVICE

2,160.000 2,160.000

DOL 0.000 0.00

1.00000 2,160.000 2,160.00

900-00006  
 

CAT 0400 $0.00 8,402.00CURRENT AMT 8,402.00 $$

PROJECT TOTAL 275,910.30 $ 3,164,292.02CURRENT AMT 3,165,102.01 $$


